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RE: Approval of QAPJjP and
Inquairy on SOP status

Dear Mr. Simonson:

EPA has reviewed the Sitewide Quality Assurance Project Plan
(QAP3P) submitted 21 April 1991. We find that it meets the
Condaitions of Approval as stipulated in our letter and comments
dated 29 March 1991. We are thus hereby granting final approval
of thais particular document.

To date we have not received any written response to our
conditions of approval on the Standard Operating Procedures
(SOP). This concerns us a great deal, as several months has
elapsed since they were submitted, and field efforts to be guided
by these documents should have begun some time ago. While we have
conducted several staff-level meetings on various aspects of the
S0Ps, 1t has never been clear when or how DOE intends to update
them to meet our conditions of approval.

EPA has been and will continue to work with DOE/EG&G to
resolve the remaining technical issues regarding the SOPs.
However, you have been previously informed and should be fully
aware that delays resulting from DOE failure to submit approvable
documents do not constitute good cause for extension of
subsequent submittals' or actions. We urge you to redouble your
efforts so that you will not miss any enforceable IAG milestones.

Slncerely,

< S 7///

/f1 Martln Hestmark Manager
Rocky Flats Project

cc Gary Baughman, CDH
Barbara Barry, CDH
Scott Grace, DOE
Tom Greengard, EG&G
Bill Fraser, EPA
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